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Lessons Learned Statement:  The Contractor has been hired by DOE to demolish and

close the site - DOE’s job is to help make this happen by managing the contract and not

the contractor

Discussion of Activities:  Federal staff needs to be of the mind set that the Contractor has

been hired by DOE to demolish and close the site and to accelerate the closure date as

feasible; and DOE’s job is to help make this happen.    DOE’s prime roles are to facilitate

the Contractor meeting the mission, and Contract compliance oversight. Folks who are in

mental denial of closure and who attempt to operate in a business as usual mode become

part of the problem, not part of the solution.

Analysis (May be incorporated into the Discussion):

Recommended Actions:

Estimated Savings/Cost Avoidance (if applicable):
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